
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:56:43

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Law Enforcement Online (LEO)

5. Unique Project (Investment) Identifier: 011-10-02-00-01-2016-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The LEO is a global virtual private network provided by the FBI to all levels of the law enforcement, criminal
justice, and public safety communities and is an "anytime and anywhere" system for secure dissemination of
Sensitive But Unclassified/Controlled Unclassified Information. The LEO system provides to its membership,
free of charge, a state-of-the-practice secure internet based communications network.  Accordingly, the LEO is
used to support investigative operations, send notifications and alerts, and provide an avenue to remotely
access a wide variety of law enforcement and intelligence systems and resources.  The LEO Virtual Command
Centers (VCCs) are an important situational awareness mechanism and crisis management tool, providing
support for special events, training exercises, crisis situations, and natural disasters.  The VCCs are used as a
collaborative communication mechanism to provide Intelligence products and a wide range of reference
materials appropriate to the event and/or venue and can be utilized and/or reviewed by authorized members
from multiple, geographically dispersed locations.    The LEO is the cornerstone of the Department of Justice
(DOJ) and FBI Information Sharing Initiatives.  Its network provides a vehicle for all levels of law enforcement
and criminal justice communities to share and exchange information, conduct on-line eduation programs, and
participate in professional special interest and topically focused dialogue, thereby providing information
capabilities which ultimately supports the President's Management Agenda of Expanded Electronic
Government; DOJ Strategic Plans of "Prevent Terrorism and Promote the Nation's Security"; "Prevent Crime,
Enforce Federal Laws and Represent the Rights and Interests of the American People"; and "Ensure the Fair
and Efficient Administration of Justice"; and the FBI's Strategic Goal to "Provide timely and relevant criminal
justice services to authorized law enforcement, criminal justice, civilian, academic, employment, and licensing
agencies".

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

A9A902590 Time-and-Mate
rials

Y 2009-07-30 2009-08-01 2010-07-31 $8.0 * * * * *

W91QUZ-04-D-0004 Cost-Plus-Ince
ntive-Fee

Y 2005-10-01 2009-10-01 2011-09-30 $1.4 * * * * *

A9D902400 Firm-Fixed-Pric
e

Y 2009-06-18 2009-06-18 2010-06-17 $1.1 * * * * *

VA GITSS#797 Time-and-Mate
rials

Y 2009-10-01 2009-10-01 2010-09-30 $4.2 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

43,800 Increase by
14%

51,200

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Content
Posted)

27,500 Increase by
27%

35,500

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater 99%

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availability

99% 99% or greater 99%

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

50,000 Increase by
100%

99,966

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

35,000 Increase by
15%

40,693

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater 97%

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availability

99% 99% or greater 99%

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

100,000 Increase by
10%

120,253

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

40,250 Increase by
15%

48,761

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater 97%

2008 Prevent
Terrorism and
Promote the

* * System
Availability

99% 99% or greater 99%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation s
Security

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

110,000 Increase by
36%

145,163

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

46,287 Increase by
15%

51,603

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater 98.5%

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availability

99% 99% or greater 99%

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

150,000 Increase by
20%

TBD

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

53,230 Increase by
15%

TBD

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater TBD

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availabilty

99% 99% or greater TBD

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

180,000 Increase by
11%

TBD

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

61,215 Increase by
15%

TBD

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater TBD

2011 Prevent
Terrorism and
Promote the

Nation s

* * System
Availabilty

99% 99% or greater TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Security

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

200,000 Increase by
25%

TBD

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

70,397 Increase by
15%

TBD

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater TBD

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availabilty

99% 99% or greater TBD

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

250,000 Increase by
25%

TBD

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

80,957 Increase by
15%

TBD

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolutions
(Help Desk)

97% 99% or greater TBD

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availabilty

99% 99% or greater TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

312,500 Increase by
25%

TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

94,450 Increase by
15%

TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolution
(Help Desk)

97% 99% or greater TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availability

99% 99% or greater TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * System User
Increase

390,625 Increase by
25%

TBD

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Transactions

(Contents
Posted)

108,617 Increase by
15%

TBD

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * Average
Percent of
Monthly

Resolution
(Help Desk)

97% Increase 99% or
greater

TBD

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * System
Availability

99% 99% or greater TDB
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FBI LEO 1.12
- Project

Management,
ORNL

$0.8 $0.8 2004-11-01 2004-11-01 2006-09-01 2007-02-28 100.00% 100.00%

FBI LEO
Content

Management
Tool1.4 - Test

Readiness
Review (TRR)
Preparation
and System

Tests

* * 2010-08-01 2011-03-30 0.00% 0.00%

FBI LEO 1.1 -
Project

Initiation,
Analysis, and

Review

$0.1 $0.1 2004-11-01 2004-11-01 2005-05-20 2005-05-20 100.00% 100.00%

FBI LEO O&M
(Steady State)
(FY 2003 and

Earlier)

$49.9 $49.9 2000-10-01 2000-10-01 2003-09-30 2003-09-30 100.00% 100.00%

FBI LEO
System

Hardware and
Software (FY

2008 and
Earlier)

$42.2 $42.2 2000-10-01 2000-10-01 2008-09-29 2008-09-30 100.00% 100.00%

FBI LEO
Program

Office Support
Services

* * 2012-10-01 2013-09-29 0.00% 0.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

* * 2010-10-01 2011-09-29 0.00% 0.00%

FBI LEO
Content

Management
Tool 1.1 -
Project

Initiation,
Analysis, and

Review

* * 2010-08-01 2011-03-30 0.00% 0.00%

FBI LEO
TECH

REFRESH 1.7
- Engineering

Change
Proposals

* * 2009-06-01 2011-06-30 0.00% 0.00%

FBI LEO
TECH

* * 2009-06-01 2011-06-30 0.00% 0.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  9 / 14 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

REFRESH 1.5
- Operational
Readiness

Review
(ORR)

Preparation

FBI LEO
Program

Office Support
Services (FY

2008 and
Earlier)

$11.7 $11.7 2000-10-01 2000-10-01 2008-09-29 2008-09-30 100.00% 100.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.) (FY

2008 and
Earlier)

$1.0 $1.0 2000-10-01 2000-10-01 2008-09-29 2008-09-30 100.00% 100.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

* * 2013-10-01 2014-09-29 0.00% 0.00%

FBI LEO
TECH

REFRESH 1.3
- System
Design

Specification
and

Development

$2.8 $0.4 2009-06-01 2009-06-01 2011-06-30 94.00% 74.00%

FBI LEO O&M
(Steady State)

$16.0 $16.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FBI LEO 1.4 -
System
Design

Specification

$1.4 $1.1 2004-11-01 2004-11-01 2006-05-01 2006-05-01 100.00% 100.00%

FBI LEO O&M
(Steady State)

$15.7 $15.7 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

* * 2014-10-01 2015-09-29 0.00% 0.00%

FBI LEO
TECH

REFRESH 1.9
- Hardware

* * 2009-12-18 2010-05-15 0.00% 0.00%

FBI LEO
Program

Office Support
Services

$0.5 $0.1 2009-10-01 2009-10-01 2010-09-29 92.00% 92.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FBI LEO O&M
(Steady State)

$25.0 $20.1 2009-10-01 2009-10-01 2010-09-29 92.00% 92.00%

FBI LEO
Program

Office Support
Services

$0.4 $0.4 2008-10-01 2008-10-01 2009-09-29 2009-06-30 100.00% 100.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

$0.8 $0.8 2008-10-01 2008-10-01 2009-09-29 2009-06-30 100.00% 100.00%

FBI LEO 1.7 -
System Tests

$0.3 $0.3 2004-11-01 2004-11-01 2006-06-14 2006-12-01 100.00% 100.00%

FBI LEO 1.6 -
Test

Readiness
Review (TRR)
Preparation

$0.5 $0.5 2004-11-01 2004-11-01 2006-08-08 2006-12-01 100.00% 100.00%

FBI LEO O&M
(Steady State)

$10.9 $10.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

FBI LEO O&M
(Steady State)

* * 2014-10-01 2015-09-29 0.00% 0.00%

FBI LEO
Program

Office Support
Services

* * 2013-10-01 2014-09-29 0.00% 0.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

* * 2011-10-01 2012-09-29 0.00% 0.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

$0.7 $0.7 2009-10-01 2009-10-01 2010-09-29 92.00% 92.00%

FBI LEO O&M
(Steady State)

$2.1 $2.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

FBI LEO O&M
(Steady State)

$6.3 $5.6 2004-11-04 2004-11-04 2005-09-29 2005-09-30 100.00% 100.00%

FBI LEO 1.5 -
System

Development
Implementatio

n

$1.7 $2.3 2004-11-01 2004-11-01 2006-05-05 2007-02-19 100.00% 100.00%

FBI LEO
Content

Management
Tool 1.5 -

Operational
Readiness

Review (ORR)

* * 2010-08-01 2011-03-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Preparation

FBI LEO
TECH

REFRESH 1.8
- Project

Management

$0.1 $0.1 2009-06-01 2009-06-01 2011-06-30 44.00% 51.00%

FBI LEO
TECH

REFRESH 1.2
-

Requirements
Analysis

$0.1 $0.0 2009-06-01 2009-06-01 2011-06-30 99.00% 95.00%

FBI LEO O&M
(Steady State)

$27.9 $27.9 2008-10-01 2008-10-01 2009-09-29 2009-09-29 100.00% 100.00%

FBI LEO O&M
(Steady State)

$16.9 $16.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FBI LEO 1.8 -
Operational
Readiness

Review (ORR)
Preparation

$0.2 $0.1 2004-11-01 2004-11-01 2006-08-31 2007-02-07 100.00% 100.00%

FBI LEO O&M
(Steady State)

* * 2013-10-01 2014-09-29 0.00% 0.00%

FBI LEO O&M
(Steady State)

* * 2012-10-01 2013-09-29 0.00% 0.00%

FBI LEO
Content

Management
Tool 1.6 -
Project

Reviews
Milestones

* * 2010-08-01 2011-03-30 0.00% 0.00%

FBI LEO
Content

Management
Tool 1.3 -
System

Design and
Development
Implementatio

n

* * 2010-08-01 2011-03-30 0.00% 0.00%

FBI LEO
TECH

REFRESH 1.6
- Project
Reviews

Milestones,
Project

meetings and
reporting

$0.2 $0.1 2009-06-01 2009-06-01 2011-06-30 73.00% 59.00%

FBI LEO
TECH

REFRESH 1.4
- Test

Readiness
Review (TRR)
Preparation
and perform

testing

$0.2 $0.0 2009-06-01 2009-06-01 2011-06-30 27.00% 13.00%

FBI LEO
TECH

$0.2 $0.1 2009-06-01 2009-06-01 2011-06-30 99.00% 95.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

REFRESH 1.1
- Project
Initiation,

Analysis, and
Review

FBI LEO 1.11
- Engineering

Change
Proposals

$0.1 $0.1 2004-11-01 2004-11-01 2006-08-11 2007-02-19 100.00% 100.00%

FBI LEO O&M
(Steady State)

* * 2011-10-01 2012-09-29 0.00% 0.00%

FBI LEO
Program

Office Support
Services

* * 2010-10-01 2011-09-29 0.00% 0.00%

FBI LEO O&M
(Steady State)

* * 2010-10-01 2011-09-29 0.00% 0.00%

FBI LEO
Content

Management
Tool 1.2 -

Requirements
Analysis

* * 2010-08-01 2011-03-30 0.00% 0.00%

FBI LEO 1.10
- Project

Meetings and
Reporting

$0.4 $0.3 2004-11-01 2004-11-01 2006-09-01 2007-02-19 100.00% 100.00%

FBI LEO 1.9 -
Project

Reviews
Milestones

$0.2 $0.1 2004-11-01 2004-11-01 2006-09-01 2007-02-19 100.00% 100.00%

FBI LEO 1.2 -
Requirements

Analysis

$0.1 $0.1 2004-11-01 2004-11-01 2005-03-07 2005-03-07 100.00% 100.00%

FBI LEO
Program

Office Support
Services

* * 2014-10-01 2015-09-29 0.00% 0.00%

FBI LEO
Enterprise

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

* * 2012-10-01 2013-09-29 0.00% 0.00%

FBI LEO
Program

Office Support
Services

* * 2011-10-01 2012-09-29 0.00% 0.00%

FBI LEO 1.3 -
Engineering

Analysis
Prototyping
(Analysis
Reports)

$0.3 $0.3 2004-11-01 2004-11-01 2005-06-08 2005-06-08 100.00% 100.00%

FBI LEO O&M
(Steady State)

* * 2015-10-01 2016-09-29 0.00% 0.00%

FBI LEO
Enterprise

* * 2015-10-01 2016-09-29 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Architecture
Planning
Support
(LEO's

Portion of
CJIS Div.)

FBI LEO
Program

Office Support
Services

* * 2015-10-01 2016-09-29 0.00% 0.00%

FBI LEO
TECH

REFRESH
1.10 -

Materials

$2.8 $2.0 2010-06-01 2010-06-01 2010-09-30 70.00% 70.00%

* - Indicates data is redacted.
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